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July 23, 1998

To:  Delta Protection Commission
From: Lori Clamurro, Delta Protection Commission Staff

Re:  Ecosystem Restoration Projects Update

This document is an attachment to the 1997-1998 Ecosystem Restoration Projects report
which was incladed in your agenda packet. It contains updates on the contracts for which there
have been changes or progress since the mailing,

Updates

LEffects of Wetland Restoration on the Production of Methyl Mercury in the San Francisco Bay-

Delta System (D274) (p. 1): The contract was sent to the contractor for signature on July 10,
1998. According to Brenda Johnson at UC Davis, the project is on hold while the contract
undergoes further negotiations.

Culture of Delta Smelt at Delta Site, in Support of Environmental Studies and Restoration (1166)
(p. 3): The contract was sent to the contractor for signature on July 8, 1998,

Demonstration Project for Protection and Enhancement of In-Channel Islands (K185) (p. 5):
The contract was sent to the contractor for signature on July 6, 1998.

Tyler Island Levee Profection and Habitat Restoration Plan (K38) (p. 7): Contract was sent to
the contractor for signature on July 16, 1998; the contract has been signed.

Franks Traci State Recreation Area Wetlands Habitat Restoration (K216) (p. 8): Contract ready
for signature except for issue about indemnification language.

Cosumnes River Floodplain Acquisitions and Management (H307) (p. 9): Revised scope was
received July 10, 1998,




